

Meeting notes: integration status 80%, three blockers remain; acceptance report v2 due next week.